COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2012

ESTI MATE SUMVARY 13:27: 42
CONTI D: C18338 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18338- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 51.0 DAYS TI VE ALLOW 90 WORK DAYS
SH2: S| GNALS @ 12TH AVE & EB 1-70 PERCENT TIME.  56. 67 ORI G TI ME ALLON 90 WORK DAYS
PROQJECT NO FSA002A- 005
SH2: S| GNALS @ 12TH AVE & EB |-
NAVE OF ROAD: 002A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS,  COVPANY PAY PERI OD ENDI NG 09/ 29/ 2012 DATE TI ME STARTED 05/ 07/ 2012
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 03/ 15/ 2012 DATE WORK BEGAN
DATE AWARDED 04/ 02/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 12/ 2012 DATE ACCEPTED
BOULDER CO 80301 303-530- 4212 DATE NOTI CE TO PROCEED 05/ 07/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 646, 441. 32 PARTI Cl PATI NG $ 741. 00 $ 0.00
AVARD PRQJECT AMT: $ 559, 855. 00 NON- PARTI CI PATI NG 462, 935. 82 14, 828. 57
PERCENT COVPLETE: 71. 73% TOTAL EARNI NGS 463, 676. 82 14, 828. 57
FUNDS AVAI LABLE: $ 182, 764.50 STOCKPI LED MATERI ALS 0.00 -2,304. 00
GROSS EARNI NGS 463, 676. 82 12, 524. 57
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,397.83 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 455, 278. 99 12, 524. 57
LI QU DATED DANAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 455, 278. 99 12, 524. 57
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 12, 524. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18338 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18338-BI D ESTI MATE RUN 10/ 05/ 2012
PRQIECT: FSA002A- 005 ESTI MATE NO 0005 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00190 *Rermoval of Concrete Median Cover Material 21. 000 21.000
Sy 0. 000 0.00
12. 43000 21. 000 261.03
0010 202- 00200 *Renoval of Sidewal k 84. 000 11. 000
Sy 0. 000 0.00
12. 43000 11. 000 136. 73
0015 202-00201 *Renoval of Curb 40. 000 40. 000
LF 0. 000 0.00
3.39000 40. 000 135. 60
0020 202-00203 *Renoval of Curb and Cutter 238. 000 127. 000
LF 0. 000 0.00
5. 09000 127. 000 646. 43
0025 202- 00206 *Renoval of Concrete Curb Ranp 27.000 0. 000
Sy 0. 000 0.00
14. 69000 0. 000 0.00
0030 202-00220 *Renoval of Asphalt Mat 92. 000 1. 000
Sy 20. 000 406. 80
20. 34000 21. 000 427.14
0035 202-00250 *Renoval of Pavement Marking 1, 267. 000 121. 000
SF 0. 000 0.00
4.52000 121. 000 546. 92
0040 202- 00810 Renoval of Ground Sign 2.000 1. 000
EACH 1. 000 84. 00
84. 00000 2.000 168. 00
0045 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 500
LS 0. 500 4,092. 50
8, 185. 00000 1. 000 8, 185. 00
0050 203-01597 *Pot hol i ng 120. 000 49. 500
HOUR 0. 000 0.00
97. 00000 49. 500 4,801. 50
0055 203-01622 Sweepi ng (Wth Pickup Broon 60. 000 0. 000
HOUR 0. 000 0.00

62. 36000 0. 000 0. 00



CONTI D C18338 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18338-BI D ESTI MATE RUN 10/ 05/ 2012
PRQJECT: FSA002A- 005 ESTI MATE NO 0005 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00034 Gravel Bag 150. 000 0. 000
LF 0. 000 0. 00
3. 89000 0. 000 0. 00
0065 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
490. 00000 2.000 980. 00
0070 208- 00052 StormDrain Inlet Protection (Type 2) 90. 000 35. 000
LF 0. 000 0. 00
12. 00000 35. 000 420. 00
0075 208- 00103 Renoval and Disposal of Sedinent (Labor) 36. 000 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0.00
0080 208- 00205 *Erosion Control Supervisor 90. 000 28. 500
HOUR 4.500 370. 08
82. 24000 33. 000 2,713.92
0085 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0.00
0090 210-04020 *Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
3, 390. 00000 0. 000 0. 00
0095 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 55. 000 0. 000
TON 1. 960 262. 64
134. 00000 1. 960 262. 64
0100 503-00036 *Drilled Caisson (36 Inch) 88. 000 88. 000
LF 0. 000 0. 00
238. 00000 88. 000 20, 944. 00
0105 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 7.000 0. 000
LF 0. 000 0. 00
226. 00000 0. 000 0. 00
0110 604-16005 *Inlet Type 16 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,520. 00000 0. 000 0.00



CONTI D C18338 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18338-BI D ESTI MATE RUN 10/ 05/ 2012
PRQJECT: FSA002A- 005 ESTI MATE NO 0005 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 607-11525 Fence (Plastic) 120. 000 0. 000
LF 0. 000 0. 00
4. 45000 0. 000 0. 00
0120 608- 00006 *Concrete Sidewalk (6 Inch) 171. 000 14. 000
SY 0. 000 0. 00
39. 55000 14. 000 553.70
0125 608-00010 *Concrete Curb Ranp 63. 000 46. 000
SY 0. 000 0. 00
100. 57000 46. 000 4,626. 22
0130 608-00012 *Curb Ranp (Special) 52. 000 0. 000
SY 0. 000 0. 00
110. 74000 0. 000 0. 00
0135 609-21010 *Curb and CQutter Type 2 (Section I-B) 35. 000 29. 000
LF 0. 000 0. 00
20. 34000 29. 000 589. 86
0140 609-21020 *Curb and CQutter Type 2 (Section Il-B) 62. 000 62. 000
LF 0. 000 0. 00
22. 60000 62. 000 1, 401. 20
0145 609- 22900 *Qurb, Qutter and Sidewal k (Special) 51. 000 0. 000
LF 0. 000 0. 00
48. 59000 0. 000 0. 00
0150 610- 00030 *Medi an Cover Material (Concrete) 103. 000 103. 000
SF 0. 000 0. 00
5. 65000 103. 000 581. 95
0155 613-00206 *2 Inch Electrical Conduit (Bored) 1, 042. 000 1, 042. 000
LF 0. 000 0. 00
11. 63000 1, 042. 000 12, 118. 46
0160 613-00306 *3 Inch Electrical Conduit (Bored) 924. 000 924. 000
LF 0. 000 0. 00
13. 26000 924. 000 12, 252. 24
0165 613-01200 2 Inch Eectrical Conduit (Plastic) 226. 000 226. 000
LF 0. 000 0. 00
6. 03000 226. 000 1,362.78



CONTI D C18338 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18338-BI D ESTI MATE RUN 10/ 05/ 2012
PRQIECT: FSA002A- 005 ESTI MATE NO 0005 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-01300 3 Inch Eectrical Conduit (Plastic) 348. 000 348. 000
LF 0. 000 0. 00
7.49000 348. 000 2, 606. 52
0175 613-07000 Pul' | Box (Special) 21.000 21.000
EACH 0. 000 0. 00
706. 00000 21.000 14, 826. 00
0180 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
10, 020. 00000 1.000 10, 020. 00
0185 613-32350 Li ght Standard Steel (35 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
4,143. 00000 2.000 8, 286. 00
0185 MATERI AL ALLOMANCE Li ght Standard Steel (35 Foot) 0. 000
EACH 0. 000 0. 00
3, 299. 00000 0. 000 0. 00
0190 613-40010 Li ght Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
623. 00000 2. 000 1, 246. 00
0195 613-50105 *Lighting Control Center (Pedestal Only) 2.000 2.000
EACH 0. 000 0. 00
1, 619. 00000 2.000 3,238.00
0200 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 8. 000 8. 000
EACH 0. 000 0. 00
377. 00000 8. 000 3,016. 00
0205 614-00011 Sign Panel (Cass I) 131. 000 119. 000
SF 12. 000 306. 36
25. 53000 131. 000 3,344.43
0205 MATERI AL ALLOMANCE Sign Panel (Cdass I) 5.053
SF -5.053 -129. 00
25. 53000 0. 000 0. 00
0210 614-00216 Steel Sign Post (2x2 Inch Tubing) 12. 000 0. 000
LF 12. 000 81.96

6. 83000 12. 000 81. 96



CONTI D: C18338 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18338-BI D ESTI MATE RUN 10/ 05/ 2012
PRQJECT: FSA002A- 005 ESTI MATE NO. 0005 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 614-70150 Pedestrian Signal Face (16) (Countdown) 10. 000 10. 000
EACH 0. 000 0. 00
477. 00000 10. 000 4,770. 00
0215 MATERI AL ALLOMNCE Pedestrian Signal Face (16) 0. 000
( Count down)
EACH 0. 000 0. 00
477. 00000 0. 000 0.00
0220 614-70336 Traffic Signal Face (12-12-12) 25. 000 25. 000
EACH 0. 000 0. 00
562. 00000 25. 000 14, 050. 00
0220 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12) 0. 000
EACH 0. 000 0. 00
562. 00000 0. 000 0.00
0225 614- 70560 Traffic Signal Face (12-12-12-12-12) 3. 000 3. 000
EACH 0. 000 0. 00
943. 00000 3.000 2,829.00
0225 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12-12-12) 0. 000
EACH 0. 000 0. 00
943. 00000 0. 000 0.00
0225 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12-12-12) 0. 000
EACH 0. 000 0. 00
943. 00000 0. 000 0.00
0230 614- 72855 Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
17, 268. 00000 2.000 34,536. 00
0235 614- 72866 Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
4,525. 00000 2.000 9, 050. 00
0235 MATERI AL ALLOMNCE Fire Preenption Unit and Tinmer 0. 000
EACH 0. 000 0. 00
4,525. 00000 0. 000 0.00
0240 614-72886 I ntersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
8, 520. 00000 3.000 25, 560. 00



CONTI D: C18338 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18338-BI D ESTI MATE RUN 10/ 05/ 2012
PRQJECT: FSA002A- 005 ESTI MATE NO. 0005 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 614-81125 Traffic Signal -Light Pole Steel (1-25 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
17,972. 00000 1.000 17,972. 00
0245 MATERI AL ALLOMANCE Traffic Signal-Light Pole Steel 0. 000
(1-25 Ft Mast Arm)
EACH 0. 000 0. 00
13, 718. 00000 0. 000 0. 00
0250 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
18, 376. 00000 1.000 18, 376. 00
0250 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-30 Ft Mast Arm)
EACH 0. 000 0. 00
14, 354. 00000 0. 000 0. 00
0255 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
18, 872. 00000 1.000 18, 872. 00
0255 MATERI AL ALLOMANCE Traffic Signal-Light Pole Steel 0. 000
(1-35 Ft Mast Arm)
EACH 0. 000 0. 00
14, 790. 00000 0. 000 0. 00
0260 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
19, 391. 00000 1.000 19, 391. 00
0260 MATERI AL ALLOMANCE Traffic Signal -Light Pole Steel 0. 000
(1-40 Ft Mast Arm)
EACH 0. 000 0. 00
15, 245. 00000 0. 000 0. 00
0265 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
22, 345. 00000 1.000 22, 345.00
0265 MATERI AL ALLOMANCE Traffic Signal-Light Pole Steel 0. 000
(1-45 Ft Mast Arm)
EACH 0. 000 0. 00
17, 836. 00000 0. 000 0. 00
0270 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
22,947.00000 1.000 22,947.00



CONTI D: C18338 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18338-BI D ESTI MATE RUN
PRQIECT: FSA002A- 005 ESTI MATE NO 0005
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 MATERI AL ALLOMANCE Traffic Signal -Light Pole Steel 0. 000
(1-50 Ft Mast Arm)
EACH 0. 000 0. 00
18, 364. 00000 0. 000 0. 00
0275 614- 86105 Tel emetry (Field) 2. 000 1. 000
EACH 1. 000 2,129.00
2,129. 00000 2. 000 4, 258. 00
0280 614-86239 Traffic Signal Controller (Solid State) (Full-Actuated) 2. 000 2. 000
EACH 0. 000 0. 00
3, 323. 00000 2. 000 6, 646. 00
0285 614-87320 Cosed Grcuit Television 2.000 2.000
EACH 0. 000 0. 00
4, 233. 00000 2. 000 8, 466. 00
0285 MATERI AL ALLOMNCE O osed Circuit Tel evision 0. 000
EACH 0. 000 0. 00
4, 233. 00000 0. 000 0. 00
0290 614-87690 Et hernet Switch 2. 000 1. 000
EACH 1.000 3,534. 00
3, 534. 00000 2. 000 7, 068. 00
0290 MATERI AL ALLOMANCE Et hernet Switch 0.615
EACH -0.615 -2,175.00
3, 534. 00000 0. 000 0. 00
0295 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
2, 091. 00000 0. 750 1, 568. 25
0300 626- 00000 *Mobi | i zati on 1. 000 0. 936
LS 0. 000 0. 00
54, 061. 19000 0. 936 50, 601. 27
0305 627-00005 *Epoxy Pavenent Mar ki ng 1. 000 0. 000
GAL 0. 000 0. 00
650. 00000 0. 000 0. 00
0310 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 2.000 0. 000
GAL 0. 000 0. 00
198. 00000 0. 000 0. 00



CONTI D C18338 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18338-BI D ESTI MATE RUN 10/ 05/ 2012
PRQJECT: FSA002A- 005 ESTI MATE NO 0005 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0315 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 60. 000 0. 000
SF 0. 000 0. 00
12. 43000 0. 000 0. 00
0320 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 118. 000 0. 000
SF 0. 000 0. 00
23. 73000 0. 000 0. 00
0325 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 1, 388. 000 456. 000
Li ne
) SF 0. 000 0. 00
8. 48000 456. 000 3, 866. 88
0330 629-01110 *Locat e Monunents 4. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00
0335 630- 00000 *Fl aggi ng 513. 500 481. 000
HOUR 32. 500 771. 23
23. 73000 513. 500 12, 185. 36
0340 630- 00003 *Uni forned Traffic Control 80. 000 47.500
HOUR 13. 000 884. 00
68. 00000 60. 500 4,114.00
0345 630- 00007 *Traffic Control 53. 000 47. 000
DAY 6. 000 546. 00
91. 00000 53. 000 4,823. 00
0350 630-00012 *Traffic Control 90. 000 40. 000
DAY 5. 000 1, 360. 00
272. 00000 45. 000 12, 240. 00
0355 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0360 630-80341 *Construction Traffic Sign (Panel 31. 000 17.100
EACH 0. 000 0. 00
57. 00000 17. 100 974.70
0365 630-80342 *Construction Traffic Sign (Panel 41. 000 36. 900
EACH 0. 000 0. 00
62. 00000 36. 900 2,287.80



CONTI D C18338 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18338-BI D ESTI MATE RUN 10/ 05/ 2012
PRQIECT: FSA002A- 005 ESTI MATE NO 0005 13:27: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 9. 000
EACH 0. 000 0. 00
68. 00000 9. 000 612. 00
0375 630-80344 *Construction Traffic Sign (Special) 152. 000 136. 800
SF 0. 000 0. 00
17. 00000 136. 800 2,325.60
0380 630- 80355 *Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 000 0. 00
1, 356. 00000 4. 500 6, 102. 00
0385 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 600
Type
yee) EACH 0. 000 0. 00
622. 00000 3. 600 2,239.20
0390 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 20. 700
EACH 0. 000 0. 00
23. 00000 20. 700 476. 10
0395 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0400 630-80370 *Concrete Barrier (Tenporary) 100. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0405 630-80380 *Traffic Cone 300. 000 180. 000
EACH 0. 000 0. 00
1. 13000 180. 000 203. 40
0410 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70011 F/ A Partnering Program 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70060 F/' A Adjust Uilities 15, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C18338 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18338-BI D ESTI MATE RUN 10/ 05/ 2012
PRQIECT: FSA002A- 005 ESTI MATE NO 0005 13:27: 42
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0425 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 625-00001  Const Surveying (Hour) 4.000 4.000
HOUR 0. 000 0. 00
100. 00000 4.000 400. 00
CAT 0200 CURRENT AMT $ 645, 700.32 $ 12,524.57 $ 462, 935. 79
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0435 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
741. 00000 1. 000 741. 00
CAT 0400 CURRENT AMT $ 741.00 $ 0.00 % 741. 00
PRQJIECT TOTAL CURRENT AMI $ 646, 441.32 $ 12,524.57 % 463, 676. 79



